



**Monthly Progress report and action plan for upcoming month:**

<b>1</b>	<b>Name of the Project:</b>	<b>WOMEN ENTRPRENEOURSHIP – LIVELIHOOD ENHANCEMENT AND DEVELOPMENT PROGRAM (WE-LEAD) IN JHARKHAND</b>		
<b>2</b>	<b>Implementation Agency:</b>	<b>Association of Microfinance Institutions West Bengal (AMFI-WB)</b>		
<b>3</b>	<b>Project Duration:</b>	<b>2024-2026</b>		
<b>4</b>	<b>Project Objective:</b>	<b>The project will focus on sustainable livelihood opportunities through the entrepreneurship development of 8,000 women in 6 aspirational districts of Jharkhand.</b>		
<b>5</b>	<b>Project location</b>	<b>District</b>		<b>Block</b>
		<b>Ranchi</b>	<b>Ratu</b>	<b>Mandar</b>
		<b>Hazaribagh</b>	<b>Hazaribagh Sadar</b>	<b>Ichak</b>
		<b>Khunti</b>	<b>Khunti</b>	<b>Karra</b>
		<b>Lohardaga</b>	<b>Kairo</b>	<b>Bhandra</b>
		<b>Gumla</b>	<b>Sisai</b>	<b>Bharno</b>
		<b>Chatra</b>	<b>Tandwa</b>	<b>Simaria</b>
<b>6</b>	<b>Project Budget:</b>	<b>Particulars</b>		<b>Amount</b>
		<b>SIDBI Contribution (approx. 95%)</b>	<b>1,44,00,000.00</b>	
		<b>AMFI-WB Contribution (5%)</b>	<b>7,96,000.00</b>	
		<b>Total Project Budget</b>	<b>1,51,96,000.00</b>	
<b>7</b>	<b>Reporting Month &amp; Year:</b>	<b>December - 2024</b>		

<b>Activity done during the reporting Month</b>	
PAC Committee Meeting	1 <sup>st</sup> PAC Committee meeting for Jharkhand WE LEAD Project has been done during the reporting month. And the complete report has also been submitted to the authority
MFI's Visit	LCs and EDPs regularly visiting MFIs, SHG groups and participate in the meetings. They collect details of members and plan individual or group visit. During field visit Total No of 32 MFIs/ bank of all the districts and blocks visited by the project staffs
SHG Visit	Total no of 173 SHG groups visited and their weekly meeting attend by project staffs. Meeting around 1200 SHG members during the SHG Visit. Project staff share the project details with the SHG Members and help them understand the goal and objectives of the WE- LEAD Project as well as AMFI-WB
Panchayat visit	Total no. of 72 panchayats visited by LC, EDP regarding the awareness about WE LEAD project among the rural household of those areas. Near 800 household they covered during their panchayet visit.
Meeting with BPMs	Meeting with 12 BPMs (Block Program Manager) of 12 blocks and sensitize them about the goal and objectives of the WE- LEAD Project as well as AMFI-WB and ensure their support in near future.
Visit to the RSETIs	Visit to all the RSETIs (Rural Self Employment Training Institutions) by Project staff and meeting with the RSETI Directors, sensitize them about the WE LEAD Project objectives and goal as well as AMFI WB. Discussion about the trade training and scope of trade training of the beneficiaries at RSETI, procedure of training, training schedule, specific trades and duration, certification of the trainees after trade training etc.
Web based application status	<p>Demo Web based application for baseline survey has been created for the learning purpose of EDP and LC Regarding data entry on the application. Total 57 demo baseline application has been uploaded by LC and EDP on that demo application.</p> <p>Base line survey live application has been updated and Live on the official website of AMFI WB. Username and password for each and every LC &amp; EDP has been created and share with them.</p> <p>Total no. of 148 baseline survey application has been prepared and identified by the LC and EDP but not uploaded yet on the Web based live application.</p>

Weekly meeting	Project staff regularly participate in the weekly meeting where their work progress updates are shared to see the block wise progress on the status of MFI Visit, Beneficiary selection, household visit status, SHG meeting attend status, panchayat visit status, various challenges during field movement etc.
Trade identification	<ol style="list-style-type: none"> <li>1. Tailoring</li> <li>2. Pickle, Papad making.</li> <li>3. Beautician</li> <li>4. Leaf plate making</li> <li>5. Dona pattal making</li> <li>6. Soft toys making</li> <li>7. Jute product making</li> <li>8. Soap and detergent making</li> <li>9. Spice powder making</li> <li>10. Fast food</li> </ol>

**Challenges faced, if any**

**Coordination with few banks, MFIs and Govt. Institutions for identification of beneficiaries, borrower list and their support.**

**Action plan for upcoming month:**

<b>SL. N</b>	<b>Activities planned for upcoming month</b>
1	Baseline survey and Beneficiaries selection and upload data on live application
2	Collection of borrowers list from MFIs
3	EDP Batch formation
4	Research initiative among the micro finance borrowers.
5	EDP Training of beneficiaries
6	Trainer identification
7	Training venue identification
8	Training batch formation
9	Plan for inception meeting with all the MFIs, Bank Managers, District Administration, BDOs.



GPS Map Camera

जहर, झारखंड, भारत  
F46v+8fg, जहर, झारखंड 829205, भारत  
Lat 23.460717° Long 85.144018°  
28/12/24 12:29 PM GMT +05:30



GPS Map Camera

Churchu, Jharkhand, India  
2cw2+7jv, Churchu, Jharkhand 825402, India  
Lat 24.045202° Long 85.401277°  
23/12/24 01:13 PM GMT +05:30



GPS Map Camera

Hazaribagh, Jharkhand, India  
293c+465, Dvc Colony, Hazaribagh, Jharkhand 825301, India  
Lat 24.002837° Long 85.370374°  
21/12/24 02:20 PM GMT +05:30



GPS Map Camera

23/12/24 01:37 PM GMT +05:30



GPS Map Camera

Jaher, Jharkhand, India  
F47w+7fq, Jaher, Jharkhand 829205, India  
Lat 23.463335° Long 85.145583°  
21/12/24 01:46 PM GMT +05:30



Ranchi, Jharkhand, India  
141040, Tukitoli, Ranchi, Jharkhand 834009, India  
Lat 23.392658° Long 85.356242°  
09/12/24 01:11 PM GMT +05:30



Kairo, Jharkhand, India  
Crvv+49f, Kairo Main Rd, Kairo, Jharkhand 835325, India  
Lat 23.443002° Long 84.84354°  
06/12/24 02:17 PM GMT +05:30

